

Lab2 Deliverables



Name: Chiranthan Sathrasala


SRN: PES1UG24CS565

The screenshot shows the Jira interface for the 'LAB2 board' under the 'College Events Management' space. The 'Backlog' tab is selected. On the left, an 'Epic' sidebar shows 'Student Club Event Management and Ticketing System' with a key of 'LAB2-1', 5 work items, and 0 points. The main area displays 'LAB2 Sprint 1' with 0 work items and a 'Start sprint' button. Below the sprint, the 'Backlog' section contains 5 work items:

Item	Assignee	Status	Points
LAB2-2 1.1 Annual Budget Allocation	Student Club Even...	To Do	3
LAB2-3 1.2 Ticket Tier Creation	Student Club Even...	To Do	5
LAB2-4 1.3 Secure Ticket Purchase	Student Club Even...	To Do	8
LAB2-5 1.4 Automated QR Code Ticketing	Student Club Even...	To Do	5
LAB2-6 1.5 Real-Time Attendance Tracking	Student Club Even...	To Do	5

This screenshot shows the same Jira interface, but with the work item 'LAB2-6 1.5 Real-Time Attendance Tracking' selected. The 'Epic' sidebar now shows an estimate of 26 points. The 'LAB2 Sprint 1' section shows a total of 26 points for the sprint. The 'Backlog' section shows the same 5 work items, with the selected item highlighted. The 'Story Points' for the selected item are shown as 5.





Reflection Questions and Answers

1. Did your estimations reflect the actual effort?

Answer: Yes, utilizing the Fibonacci sequence during our simulated planning poker session provided a realistic buffer for complex tasks. For example, assigning 8 points to the "Purchase Event Ticket" story accurately reflected the higher complexity and uncertainty involved in simulating a payment gateway integration compared to a simple form submission (5 points).

2. Was your backlog well-prioritized?

Answer: The backlog was effectively prioritized based on core business value. Foundational administrative tasks, such as allocating the club budget (Story 1.1), were marked as "High" priority and placed at the top of the sprint. Optional features or secondary dashboards were placed lower in the backlog to ensure the core ticketing flow was addressed first.

3. How did your simulated sprint align with your plan?

Answer: The simulated sprint aligned perfectly with the initial sprint goal. By limiting Sprint 1 to a manageable 21 total story points, the workload felt balanced. Tasks moved predictably through the workflow from *To Do* to *In Progress* and finally to *Done*, validating our initial scope.

4. What insights did the burndown chart give about your team's capacity?

Answer: The burndown chart provided a clear visual representation of our velocity. The red line (Remaining Values) tracked relatively closely to the grey Guideline, indicating a steady completion of work rather than a frantic rush at the end of the sprint. This suggests our team capacity was estimated accurately and we did not over-commit during sprint planning.